
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: June 1,2004 / 1 :00 pm 

Site Contact(s): Bob Davis 
Phone: 303-966-7026 

Regulatory Contact: 
Phone: Steve Gunderson 303-692-3367 

Steve Gunderson & Mark Aguilar 

Mark Aguilar 303-3 12-625 1 

Agency: CDPHE & EPA 

Purpose of Contact: Original Landfill Radiologically-Contaminated Surface Soil Removal 

Discussion 

Joe Legare (DOE), Mark Aguilar (EPA), Steve Gunderson (CDPRE) and Dave Shelton (KH) discussed the 
removal of radiologically-contaminated surface soil at the Original Landfill at the June 1,2004 Project 
Coordinators’ Meeting. Subsequent to this meeting, it was agreed that the removal of radiologically- 
contaminated surface soil could be conducted at the Site’s risk before the Original Landfill IM/IRA was 
finalized and approved by the regulatory agencies. 

The objective of this project is to remove radiological soil contamination from 4 identified hot spots in the 
Original Landfill. Details of this removal action will be in a work package for this project. An area of soil 
10 feet by 10 feet and 6 inches in depth will initially be removed. Excavation will be expanded vertically 
and laterally until field measurements of soil concentrations of Uranium-234, Uranium-235 and Uranium- 
238 are below their respective RFCA Wildlife Worker Action Levels. Monitoring will be performed, as 
necessary, to verify that there has been no release of radiological contamination during the project. 
Confirmation sampling will be conducted consistent with the IABZSAP. Following the confirmation 
samples, non-impacted soils from locations adjacent to the excavated areas will be moved to reduce surface 
slopes and to blend excavated areas into the surrounding surfaces prior to the action for the entire Original 
Landfill. Erosion controls will be applied to any disturbed surface resulting from the soil removal. This 
early action accelerates risk reduction, takes advantage of available funding, and uses available resources 
during favorable weather conditions. It will also provide additional information about the subsurface in 
this IHSS. 
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B. Birk, DOE-RFFO 

J. Legare, DOE-RFFO 
L. Butler, K-H RISS 
G. Carnival, K-H RISS 
N. Castaneda, DOE-WE0 
C. Deck, K-H Legal 
S. Gunderson, CDPHE 
M. Keating, K-H RISS 
13. Davis, K-H RISS 
D. Kruchek, CDPHE 
D. Mayo, K-H RISS 

L. Norland, K-H RISS 

E. Pottorff, CDPHE 
A. Primrose, K-H RISS 
R. Schassburger, DOE-RFFO 
S. Serreze, K-H RISS 
D. Shelton, K-H ESS 
C. Spreng, CDPHE 
S. Surovchak, DOE-RFFO 
K. Wiemelt, K-H RISS 
C. Zahm, K-H Legal 

L. Brooks, K-H ESS K. North, K-H ESS 
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